
I. HEADING 

SDMS DocID 289735 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT (POLREP) 

Date: 
Subject: 

From: 

To: 
POLREP: 

April 4, 2003 
Oak Street Site 
Taunton, MA 
Frank Gardner, OSC, EPA Region 1, Office of Site Remediation and 
Restoration, Emergency Planning and Response Branch 
POLREP Distribution List 
4 

n . BACKGROUND 

Site No.: 
Delivery Order No.: 
Response Authority: 
ERNSNo.: 
CERCLISNo.: 
NPL Status: 
State Notification: 
Action Memo: 

Start Date: 
Demob Date: 
Completion Date: 

OlAB 
0077 
CERCLA, § 104(a) 
N/A 
MAN000103169 
non-NPL 
MA DEP notified 
Signed on June 6, 2002 by Larry Brill, Acting Deputy Director, Office of 
Site Remediation and Restoration 
June 12, 2002 
To Be Determined 
To Be Determined 

m . SITE INFORMATION 

A. Incident Category 

Inactive Waste Management Facility 

B. Site Description 

The site is located on Oak Street within a residential neighborhood and is abutted by a pubUc 
housing complex to the west. Oak Street and an elderly housing complex to the south, private 
homes to the east, and vacant lots and private homes to the north. The site is a vacant lot 
measuring approximately 1 acre. The site was used for the disposal of solid waste until 
approximately the late 1980s. Fill, construction debris, asphalt, scrap metal, and dnams were 
disposed of at the site in an undocumented manner. Drums buried at the site and associated 



'contaminated soils contain hazardous substances including, but not limited to, toluene, 
trichloroethylene, and 3/4-methylphenol. See polrep #1 for additional background information. 

C. Preliminary Assessment/Site Investigation Results 

In November of 2001, the Massachusetts Department of Environmental Protection (DEP) 
notified EPA of the presence of buried drums at this vacant property and requested EPA's 
assistance in addressing the site. On November 21, 2001, EPA initiated a Preliminary 
Assessment/Site Investigation (PA/SI) which included walking the site with the property owner 
and representatives of DEP, reviewing site background information, sampling of surface soils, 
mapping magnetic anomalies using geophysical surveys, digging test pits, and sampling of buried 
drums. The PA/SI was concluded, and a removal action was recommended in a closure memo 
dated March 22, 2002. 

IV. RESPONSE INFORMATION 

A. Situation 

1. Current situation 

Zeneca, Inc. (Zeneca), a potentially-responsible party (PRP) has entered into an 
Administrative Order on Consent in which Zeneca has committed to completing the 
remainder of removal activities at the site. Zeneca's contractor, Maverick Construction 
Management Services, Inc. (Maverick) has mobilized to the site and is preparing to 
complete excavation of drums and associated contaminated soils. 

2. Removal activities to-date 

See previous polreps for removal activities prior to December 16, 2002. 

Week of December 16 - December 20. 2002 
The ERRS contractor excavates, samples, and overpacks ten drums (D067 through D076) 
fi-om the open excavation. The START contractor continues air monitoring for organic 
vapors and respirable dust. An ICI logo is observed on drum D075. Excavation activities 
by EPA and its contractors cease in anticipation of the takeover of the project by Zeneca 
and its contractor. 

Week of December 23 - December 27. 2002 
The ERRS contractor begins backfilling the excavation, securing the site, and preparing 
for demobilization. The START contractor ceases air monitoring activities and maps the 
extent of the excavation using Global Positioning System technology. Representatives 
for Zeneca walk the site and sample D066 in order to prepare for the takeover of removal 
activities. 



Week of December 30. 2002 - January 3. 2003 
The ERRS contractor completes backfilling the excavation, securing the site, and 
preparing for demobilization. 

Week of January 6 - January 10. 2003 
The ERRS contractor completes final demobilization of all equipment, supplies, and 
personnel from the site. EPA and representatives of Zeneca meet to discuss the site 
history, work conducted by EPA to date, and work remaining to be completed. At this 
meeting, Zeneca confirms its willingness to complete the removal action. 

March 20. 2003 (Thursday') 
Zeneca signs an Administrative Order on Consent in which the company commits to 
completing the removal action. 

March 24. 2003 (Monday) 
Zeneca's work plan for the removal action, entitled the Drum and Soil Response Plan, is 
approved by EPA. 

Week of March 31 - April 4. 2003 
Maverick begins mobilizing personnel, equipment, and supplies to the site. 

3. Enforcement 

A Notice and Demand for Payment letter has been sent to the following potentially 
responsible parties: Rose Realty Trust One (as current owner), Mr. Leonel S. Rose and 
Christine A. Rose (as owner at the time of disposal), and Zeneca Inc. (as a generator of 
waste at the site). Pursuant to the Administrative Order on Consent, the removal is 
proceeding as an PRP-Iead action with Maverick serving as the supervising contractor for 
Zeneca. 

B. Planned Removal Activities 

Planned activities include continued excavation of buried drums emd associated contaminated 
soils as they are uncovered. Drums and contaminated soils will be excavated, characterized, 
handled, and shipped off-site for disposal at approved disposal facilities in accordance with the 
Administrative Order on Consent and the approved Drum and Soil Response Plan. Upon 
completion of excavation and disposal activities, the site will be restored to vegetative cover. 

C. Next Steps 

Maverick will take over the excavation of drums and associated contaminated soils begun by 
EPA and its contractors. 

D. Key Issues 



In order to ensure that the surrounding community is both protected from and aware of site 
activities, Maverick will continue air monitoring and community relations activities initiated by 
EPA. Maverick will utilize engineering controls, similar to those mobilized by EPA, as 
necessary to prevent organic vapors from posing a threat to the community. 

V. COST INFORMATION 

Extramural Costs CEILING 

Cleanup Contractor Costs* $1,000,000 
Superfijnd Technical + $200.000 
Assessment/Response Team 
Extramural Subtotal $1,200,000 
Contingency (25%) + $300.000 
Extramural Total $1,500,000 

Intramural Costs 
EPA Regional Personnel +$250.000 

SPENT 

326,605 
52,398 

379,003 
- 0 -

379,003 

64.800 

REMAINDER 

673,395 
147.602 

820,997 
300.000 

1,120,997 

185.200 

PROJECT CEILING $1,750,000 443,803 

*The current available ERRS funding (Task Order ceiling) is $650,000. 

1,306,197 

The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery.' 

VI. DISPOSITION OF WASTES/PRODUCT 

No disposal activities have been conducted to date. 

^Approximate amount used for cost recovery purposes will be actual costs, for example, 
$1,750,000 X 1.2702 (current indirect rate). 



, , POLREP DISTRIBUTION LIST 

Date and Polrep #: ' j t Project: /^-tA^. C a--̂  Revised: 8/27/01 

M_x National Response Center (G-TGC-2), Headquarters USCG, 
Room 2611, 2100 2nd St., S.W., Washington, DC 20593 

M First U.S. Coast Guard District, Commander (m), 
408 Atlantic Ave., Boston, MA 02210-2209 

L_x US EPA, Mike Hurd, Emergency Response Division (5202G) 
401 M St., S.W., Washington, DC 20460 

For Federally Funded Oil Spills 
M Eleanor Deegan, c/o Commander (FCP-2), 300 East Main St. Suite 965, 

Norfolk, VA 23510-9113 
M Commander (cm), National Pollution Fund Center 

4200 Wilson Blvd., Suite 1000, Arlington, VA 22203-1804 

EPA, Boston 
.•-_x Robert W. Varney, Regional Administrator, R7\A 
L X Stephen Perkins, Office of Admin. & Resource Mgt., MIO 
L_x Mark Merchant, RAA 
L X Nancy Grantham, MCS 
:. X Joanna Jerison, Office of Regional Counsel, .SES 
ij _x RudyErown, Gov't Relations, RAA 

Gov't Relations Contact (by State) : 
L l ^ MA/ME - Michael Ochs, Office of Senior Advisor for Policy ORA-103 
L NH/RI/VT - Rudy Brown, RGR 
rr_x Dennis Poltrino, Investigations Office, OIG/I 
P_x Paul McKechnie, Investigations Office, OIG/A 
L_x Designated ORC Attorney Ch.-^v~^ X^- .^^ ' - 'y .^ . *** SEE ATTORNEY LIST 
L_x Hilary Kelley - Contracts, Procurement &. Facilities, MCP _ 
IJ X Tim Donaher, MCP • - _ . — • 
L_x Ray DiNardo, SEA (EMERGENCY RESPONSES ONLY) - -
L_x Don Grant, SEW 
L_x Angela Bonarrigo, RAA 
L X Ken Finklestein, HIO 
L X Rl CustomerService ~ 

Regional Response Team 

M_x DOI, Andrew Raddant, Regional Environmental Officer, 
408 Atlantic Avenue, Room 142, Boston, MA 02110-3334 

M DOD (USN, USA, USAF, DLA) 

P_x U.S. Department of Commerce 
LCDR Emily B. Christman 
NOAA, G-MOR 
2100 2'"^ Street SW, Room 2100 
Washington, DC 20593-0001 
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EPA, OSRR 

J x_ • .Pat Meaney, Director, Office Of Site Remed & Restoration, HIO 
rjx._ Dennis Huebner, Off Of Site Remed. & Restoration, HIO 
j_x___ l̂ ich Cavagnero, HIO 
I&L X Dennisses Valdes, HBR 
J X Sharon Fennelly/Tina Hennessy, HBR 
i Enforcement Files (HARD COPY) 
a Dave Mclntyre - SE&R I, HBR 
., -f~N Steven Novick - SE&R II, HBR 
J Arthur Johnson - (for Emergency Responses only) HBR 
j _x Cheryl OHalloran (CERCLIS Coordinator), HBR 
j_x MaryJane O'Donnell, HBT 
...̂iC-..-—Ejgao,. Picagdo , IIBS • 
^_x_ Filomena M. DiNardo - Contract Management, HBS 
j_x John Carlson- Contract Management, HBS 
J X Lynne Galvin, HBS 
j_x Bob Hinten, HIO 
:rpt;̂ ---V±v±an---eottghTiYr~HBR'-' 
_̂x Fran Kearns, HBR 

j_x Duty Desk, HBR 
I_x Office File (w/Original Distribution List) 
_x OSC (w/Copy of Distribution List) 

j t h e r : D/^X^ ^ E - ^ F ^^ ^ Other: 

VI/^ >̂ ^ S v 7 

Dther-. / «:̂ -—-̂  -''̂ -̂ B-*<—-̂ .A-̂ "̂ -̂  Other: 

"A Philip O'Brien, NH Dept. of Environmental Services 
P.O. Box 95, 6 Hazen Drive, Concord, NH 03301-6509 

Mark Begley, Mass. Dept. of Env. Prot., Bureau of Waste 
Site Cleanup, 1 Winter Street, Boston, MA 02159 

M 

M (Name 
RI Dept. of Environmental Management 
291 Promenade St. 
Providence, RI 02908-5767 

M_̂  (Name ) 
Conn. Dept. of Environmental Protection 
79 Elm St. 
Hartford, CT 06106-5127 

M (Name 
Vermont Dept. of Environmental Conservation 
103 South Main St., West Bldg. 
Waterbury, VT 05671-0404 

M (Name ) 
Maine Dept. of Environmental Protection 
State House - Station 17 
Augusta, ME 04333 


